Sample Register

of Work	Construction of Synthetic Tennis Court, Street Vending Zone & Other Developmental Works at Judicial Layout Main and Cross Roads, Chikkabommasandra, Someshwara Nagar, Allalasandra Village and Surrounding Areas in Ward No 04 of Yelahanka Division under Amruth Nagarothan Grants. (PACKAGE No-06)
Customer Name	Assistant Executive Engineer, Yelahanka New Town Sub Division, BBMP, Bangalore.
Customer Address	Yelahanka New Town Sub Division, BBMP, Bangalore.
Agency	M/s SMLP Asphalts (Pro B.B. Umesh), No:1265, Ground Floor, HIG B Sector, Yelahanka New Town, Bangalore-560064
Work Order Ref	BBMP/EE/YNK.D/EPMT-06/W.O/35/2022-23
Job Code	004-23-000003
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			23-09-22	CP-2022-09-23-01
C.A 20MM, 12MM			23-09-22	CP-2022-09-23-01
F.A(M- Sand)			23-09-22	CP-2022-09-23-01
Steel			23-09-22	CP-2022-09-23-01
CEMENT			29-09-22	CP-2022-09-29-01
C.A 20MM, 12MM			29-09-22	CP-2022-09-29-01
F.A(M- Sand)			29-09-22	CP-2022-09-29-01
Steel			29-09-22	CP-2022-09-29-01
C.A 20MM, 12MM			30-09-22	CP-2022-09-30-01
F.A(M- Sand)			30-09-22	CP-2022-09-30-01
C.A 20MM, 12MM			10-10-22	CP-2022-10-10-01
F.A(M- Sand)			10-10-22	CP-2022-10-10-01
Drain Bottom Raft- 21st Cross	M20	27-09-22	28-09-22	CP-2022-09-28-01
Drain Bottom Raft- 1st A Main Road	M20	27-09-22	28-09-22	CP-2022-09-28-01

SUDARAPRASAD CONSULTANTS BANGALORE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

Wall- 1st A Main Road	M20	28-09-22	29-09-22	CP-2022-09-29-01
tom Raft-1st cross Road	M20	29-09-22	30-09-22	CP-2022-09-30-01
Side Wall- 13th Main Road	M20	02-10-22	03-10-22	CP-2022-10-03-01
ain Side Wall- 1st Cross Road	M20	03-10-22	06-10-22	CP-2022-10-06-01
Drain Bottom Raft- 1st cross Road	M20	06-10-22	07-10-22	CP-2022-10-07-01
Drain Side wall- 21st cross road	M20	06-10-22	07-10-22	CP-2022-10-07-01
Drain Bottom Raft-13th Main Road	M20	12-10-22	13-10-22	CP-2022-10-13-01
Drain Side Wall- 1st A Main Road	M20	13-10-22	14-10-22	CP-2022-10-14-01
Drain Side Wall-13th Main Road	M20	14-10-22	15-10-22	CP-2022-10-15-01
Drain Side Wall- 1st A Main Road	M20	15-10-22	17-10-22	CP-2022-10-17-01
Drain Bottom Raft - 15th Main Road	M20	17-10-22	18-10-22	CP-2022-10-18-01
Drain Side Wall - 9th Main Road	M20	18-10-22	19-10-22	CP-2022-10-19-01
Drain Bottom Raft - 8th Main Road	M20	19-10-22	20-10-22	CP-2022-10-20-01
Drain Side Wall - 8th Main Road	M20	20-10-22	21-10-22	CP-2022-10-21-01
Drain Bottom Raft - 8th Main Road	M20	21-10-22	22-10-22	CP-2022-10-22-01
Drain Bottom Raft - 8th Main Road	M20	22-10-22	24-10-22	CP-2022-10-24-01
Drain Side Wall - 8th Main Road	M20	24-10-22	25-10-22	CP-2022-10-25-01
Drain Bottom Raft - 8th Main Road	M20	26-10-22	28-10-22	CP-2022-10-27-01
Drain Bottom Raft - 8th Main Road	M20	28-10-22	29-10-22	CP-2022-10-29-01
Drain Side Wall - 8th Main Road	M20	29-10-22	31-10-22	CP-2022-10-31-01
Drain Side Wall - 8th Main Road	M20	30-10-22	01-11-22	CP-2022-10-31-01
Drain Side Wall - 15th Main Road	M20	17-10-22	18-10-22	CP-2022-10-18-01
Precast Slab (100,230mm Thick)			17-10-22	CP-2022-09-27-01
Drain Bottom Raft-13th Main Road	M20	01-11-22	02-11-22	CP-2022-11-02-01
Drain Side Wall- 13th Main Road	M20	02-11-22	03-11-22	CP-2022-11-03-01
Drain Side Wall - 8th Main Road Allalsandra	M20	03-11-22	04-11-22	CP-2022-11-04-01
Culvert Bottom raft- 8th Main Allalsandra	M20	03-11-22	04-11-22	CP-2022-11-04-01
Drain Side Wall- 8th Main 1st & 2nd Cross Road	M20	08-11-22	09-11-22	CP-2022-11-09-01

VISWAPRASAD CONSULTANTS BANGALORE

ಸಹಾಯಕ ಆಯುಕ್ತರಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಜಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

Raft- 8th Main	M20	09-11-22	10-11-22	CP-2022-11-10-01
M.40MM- Judicial Layout			10-11-22	CP-2022-11-10-01
Sand)			10-11-22	CP-2022-11-10-01
MENT- Judicial Layout,			10-11-22	CP-2022-11-10-01
Steel(8, 10, 12)			10-11-22	CP-2022-10-11-01
Kerb			10-11-22	CP-2022-11-10-01
Drain Side Wall - 8th Main Road Allalsandra	M20	14-11-22	15-11-22	CP-2022-11-15-01
Drain Bottom Raft - 9th Cross Road Judicial Layout	M20	18-11-22	19-11-22	CP-2022-11-19-01
Drain Bottom Raft - 11th Cross Road	M20	19-11-22	21-11-22	CP-2022-11-21-01
Drain Side Wall- 9th Cross Road Judicial Layout	M20	20-11-22	22-11-22	CP-2022-11-22-01
Drain Side Wall- 11th Cross Road Judicial Layout	M20	21-11-22	22-11-22	CP-2022-11-22-01
Drain Bottom Raft-13th Main Road,Judicial Layout	M20	21-11-22	22-11-22	CP-2022-11-22-01
Drain Bottom Raft-13th Main Road,Judicial Layout	M20	22-11-22	23-11-22	CP-2022-11-23-01
Drain Side Wall-13th Main Road,Judicial Layout	M20	24-11-22	26-11-22	CP-2022-11-26-01
Drain Side Wall-13th Main Road,Judicial Layout	M20	26-11-22	27-11-22	CP-2022-11-27-01
Drain Bottom Raft-Chikkabommasandra	M20	26-11-22	27-11-22	CP-2022-11-27-01
Drain Side Wall-13th Main Road	M20	27-11-22	28-11-22	CP-2022-11-28-01
Drain Side Wall-Chikkabommasandra	M20	27-11-22	28-11-22	CP-2022-11-28-01
Drain Side Wall- 8th Main Road Allalsandra Village	M20	03-11-22	04-11-22	CP-2022-11-04-01
Culvert Bottom Raft- 8th Main Allalsandra	M20	03-11-22	04-11-22	CP-2022-11-04-01
Culvert Side Wall- 8th Main Allalsandra	M20	08-11-22	09-11-22	CP-2022-10-19-01
Precast Slab (100,230mm Thick)			17-10-22	CP-2022-09-17-01
Cement- Allalsandra Village			22-11-22	CP-2022-11-22-01
CA (40,20)-Allalsandra Village			22-11-22	CP-2022-11-22-01

PRASAD CONSULTANTS BANGALORE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಜಿ.ಬಿ.ಎ.ಎ. ಬೆಂಗಳೂರು-106

a Village			22-11-22	CP-2022-11-22-01
ncrete Pavement-1st, 2nd ss Road	M30	28-11-22	30-11-22	CP-2022-11-30-01
Concrete Pavement- andra	M30	01-12-22	02-12-22	CP-2022-12-02-01
M- 13th Main 1st Cross			01-12-22	CP-RW-12-01-2022
M-8th Main Road Judicial Layout			04-12-22	CP-RW-12-04-2022
M - 9th Main Road Judicial Layout			06-12-22	CP-RW-12-06-2022
M - 10th Main Road			07-12-22	CP-RW-12-07-2022
M - 8th Main 1st & 2nd Cross Road			08-12-22	CP-RW-12-08-2022
nen			04-12-22	CP-RW-12-04-2022
M Material			06-12-22	CP-RW-12-06-2022
M Extraction - 10th Main Road			09-12-22	CP-RW-12-09-2022
MM - 7th Cross 1st A Main Road			12-12-22	CP-RW-12-12-2022
MM - 7th Cross Road			13-12-22	CP-RW-12-13-2022
C Material			12-12-22	CP-RW-12-12-2022
C Extraction - 10th Main 1st Cross Road			16-12-22	CP-RW-12-16-2022
C Extraction - 7th Cross Road			20-12-22	CP-RW-12-20-2022
DBM Extraction - 8th Main Allalasandra			20-12-22	CP-RW-12-20-2022
DBM Extraction - 8th Main 2nd Cross Road			21-12-22	CP-RW-12-21-2022
DBM Extraction -13th Main Road			23-12-22	CP-RW-12-23-2022
BC Extraction - 13th Main Road			23-12-22	CP-RW-12-23-2022
BC Extraction - 8th Main Road			24-12-22	CP-RW-12-24-2022

PRAPRASAD CONSULTANTS BANGALORE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬೆಂಗಳೂರು-106